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The performance of each vendor is appraised: 

CompuGraphics is headed by Terry McCarthy and has close ties with the 

Cuyahoga County Republican organization through William Bennett. This firm 

maintains the Cuyahoga County Voter Lists. This firm performed very poorly 

and should not be considered for any future business. They underestimated 

the jobs and did n9t have the technical management talent to accomplish 

the tasks. One of the Committee's staff was sent to Cleveland to direct 

the project. 


C.' Howard Wilson Company is headed by C. Howard Wilson •. This company also, 
did a very poor job. Data was in many cases 30 or more days late. Failure 
to check outputs for correct precinct structure in California caused numerous 
re-runS t cost the Committee more than $10,000 and delayed delivery of a usable 
product more than four weeks in some areas. Technical management was poor. 
Mr. Wilson left the project to attend to other business. Numerous counties 
had to be. removed from Wilson and given to other vendors'because of his 
poor performance. One 'of the Committee's staff was sent to California to 
direct the project. 

Although Premier Printing and Mailing had responsibility for only one county, 
Harris County, they were unable to perform the job and the county was sent to 
another vendor for conversion. This firm is operating in the dark ages of 
automation and should not be considered for any work of this type. 

Ed Nichols Associates is headed by Edward Nichols and performed creditably 
for the Committee. Most of the work which was taken from·other vendors was 
sent to Nichols. As the volume of work increased, the quality of the out­
put went down. Nichols was not sufficiently staffed. to handle the greater 
volumes. Second, Nichols made certain promises to Pennsylvania Republicans 
to allow them access to the data in exchange for their cooperation in ob­
taining the source data. This was done without Committee approval and against 
his specific instructions. 

A.R.A.-P. converted the data for New Jersey and wrote the Committee's edit 
programs. They subcontracted all programming and computer work to Automated 
Data Research (ADR), also of Princeton. The A.R.A.P. group was headed by 
Evan Gray and the ADR programmer was Robert Wickendon. Because A.R.A.P. 
subcontracted a'll programming, it is difficLllt to assess that aspect. However, 

, ~he technical management at A.R.A.P. was not good. Wickendon was the only 
person who understood their software. After the last shipment, Wickendon 
left for a prolonged vacation and no one was available for more than 
two weeks to correct several problems that developed in their last shipment. 
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Cambridge Opinion Studies converted voter data for Connecticut. 

Cohasset Associates is headed by Bob Williams. All work was done on a 
subcontract basis. Work was delivered on time. The only complaint is that 
Williams does not stand behind his work. When errors were detected in pre­

~ ~ 	 cinctiAg the data, causing a re-run, Williams originally agreed to cover 
the cost of correcting the error and \egenerating the manuscript. He later 
reneged on this agreement. ' 

One other vendor was used during the primary -- Compass Systems of San Diego, 
California. Compass was contracted to convert Cal ifornia data for the 
primary election. Tom Hoefeller was Project Manager. The firm did a very 
poor job -- delivering data for only 20 of the 31 counties required .. 

·In summar~, no firm wh!ch converted voter registration data did an out­
standing job. Some, such as CompuGraphics, Wilson and Premier, did· extremely 
poor jobs and should not be used in the future. Others, such as Nichols, 
Cohasset, A.R.A:P. and Cambridge di~ average jobs. In choosing any firm, 
three criteria must be weighed: technical experience, sufficient manpower 
and political backing.' The greatest singl~ fault'with all of the firms 
with which we dealt was lack of technical management and lack of sufficient 
resources to do the job. It appears that the companies with political ex­

/ 	 perience in dat~ processing are so small- that they lack the means to do 
the job properly. Similarly, the larger firms, such as UCC, do not have the 
political experience to handle th~ jobs. 

DATA EDIT 	 AND STANDARDIZATION 

A standard computer edit program was developed and supplied to each of the 
state vendors and to UCC. The purpose of this program was to val idate the 
data In the original county files prior to submission to UCC; The edit was 
designed to be run as a final processing step by the state vendors after 
all data had been converted into the standard format. It was also to be 
run by UCC to validate that the correct data has been submitted by the state 
vendor. The edit program was designed to validate input data, not correct 
errors. Thus, it was designed to display real or potential problems for 
manual checking rather than attempting to correct them. 

The edit routine consisted of the following: 

1. A set 	of error-checking sub-routines 
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